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Subj: NUTaracorp Site
Date: 1 2/1 2/2003 8:59:44 AM Eastern Standard Time
From: IEEDENV1NC
To: bfadtey.bradft9pamail.epa.gov

Brad:

ENTACT has advised that its demolition subcontractor has been delayed on another project. As a result, the sUrt date for
FNTACT's building demolition work tt the former R VA.O property at the NL/Taracorp Sire has been temporarily delayed
Depending on the demolition subcontractor's completion date for its other project, ENTACT has advised that work at the
NL/Taracorp Site could start late next week.

I'll keep you advised on the exact schedule as soon as I receive additional information from ENTACT. Thank you.
vv

J«ff

Jeffrey A. Leed
tMd Environmental, Inc.
124 Deborah Drive
Reading, PA 19610
Telephone: 810.670.7310
Telecopy: 810.670.7311
e-mail: LEEDENVINC@aol.com
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